BP Minerals America

Barneys Canyon Mine

P.O. Box 311

Bingham Canyon, Utah 84006-0311
(801) 569-6685

FAX (801) 569-6898

0L, GAS & MINING

March 29, 1989

Mr. Dave Kopta

Bureau of Air Quality

288 North 1460 West

Salt Lake City, Utah 84116

Mr. Kent Miner

Salt Lake County

Water Quality & Hazardous Waste
610 South 200 East
Salt Lake City, Utah 84111

Dear Messrs:
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Mr. Don Ostler

Bureau of Water Pollution Control
P. 0. Box 16690

Salt Lake City, Utah 84116

Mr. Lowell Braxton

Division of 0il, Gas and Mining
3 Triad Center, Suite 350

Salt Lake City, Utah 84180

With the issuance of the construction permit (effective March 24,

1989) for
facilities

process
for the

plant,
Barneys

informed of our plans,
provided:

Commence construction of leach pad BC-1

Commence removal of waste from Barneys

Canyon pit*

Commission ore crushing/overland
conveying system

Commence placement of protective

leach pad
Canyon
construction activities are now in progress.

solution impoundment
project, significant
In order to keep you

and
Gold

the following targets or milestones are

March 29, 1989

June 10, 1989

June 15, 1989

overliner June 19, 1989

material on HDPE liner for leach pad BC-1

Initiate leaching operations
Commission gold recovery circuit

First gold pour

August 1, 1989

August 15, 1989

September 15, 1989

* removal of overburden from mine site for construction
of haul roads and land bridges was initiated in February 1989.
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Please be assured we recognize and are committed to fulfilling any
and all obligations relating to previously approved permits and yet-
to-be submitted and/or approved operating plans. This schedule, as
presented, provides a general time frame for some of the major
project activities.

If you have any questions about the foregoing, contact me at 569-7200
or Ms. Cindy Emmons, Environmental Project Manager, at 322-8347.

Sincexely,

R{ }JJ. Ramsey

General Manager
Barneys Canyon Mine

cc: L. K. Jacobsen
C. Emmons
G. D. Schurtz
B. Buck - JBR Consultants
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